Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental Date: 3-18-2015 i DAILY WORK ORDER

Igir\g:i':n! Response ';mergency and Rapid Response Service

Branch: Federal
WORK AUTHORIZED:
Continue to pump water on site as necessary‘ dependlng on rainfall.

Continue development of profiles and disposal of sludge, Ilqmds and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461  On-Scene Coordinator: - "ERRS Response Manager
Contract Number: EP - $6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 3.18.2015 Time:1700 Date: 3.18.2015 Time: 1700
PERSONNEL ON-SITE: QTY | Used Unused E?r‘é’:PMENT ON- Qrty USED  Unused
Response Manager. | 1 | 1 B ‘——L.P;ck —up Truck 2 2
Foreman 1 1 Generator 2 2
|| 0 0 } Trash Pumps 2 2 1
Truck Driver/Equip Op 1 1 Utility Trailer 1 1
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 S0 P\:s::r:; 1 1
PERSONNEL OFF-SITE Open Top Roll Off 8 8 )
Subcontract Manager 1 KN Vacuum Truck Air Mover 1 1 Bl
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 )
Field Cost Accountant 1 1 Skid Steer 1 1 ;
, - | Vacuum/OT Boxes 22 2é _
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1 B
Myers (Bean) Pump 1 1 _
Air Compressor 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, and the container master
spreadsheet. Worked with Adler, TIBM, and Dynamic Rentals on vacuum box returns. Worked with Hertz on acid
[pump gaskets, hoses, and fittings. Received larger acid pump at day end. Held meetlng with Lonestar on FT 1004.

T&D Coordinator worked with Test America on analytical results. Worked with Veolia ES on returned VB 25422 and VB
25229. Continued helping CB&I with future waste streams with US Ecology and Clean Harbors.

The crew transferred materials from Group 26 and 27 in VBDW 25147. Crew cut up embty totes and drums. Crew
|disposed of appropriate lab samples from the USEPA laboratory and field characterization event.

losc Date: Time: RM %@;3 é . Date: 3.19.2015  Time:0900

7

v/

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Remove residual material and rinse FT 1002 and FT 1004 transfer material into VB 25206 and VB 25274.
Start/continue Acid Transfer from ST 1.

Veolia subcontractor plckmg up VB 25226 for incineration. Lonestar picking up one load from FT 30335.
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